attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 12:16 AM

Contract No.:  04-0120F4
Diary #: 069  Const Calendar Day: 535

Inspector Name: Iranmanesh, Abbas
Inspection Type:

Shift Hours: Break:
Federal ID:

Location:

Reviewer: Boal, Brian

Approved Date:

Date: 25-Feb-2011  Friday
Title: Transportation Engineer

Over Time:

10-Oct-13 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM
Precipitation

Working Day [ ] If no, explain:

12 PM 4PM

Condition

Diary:
Work description.
GENERAL WORK

The ABF crews activities:

February 28,2011.

untouched.

Dispute

[]

1. The crew started setting up the facility to gather the washouts from the K- Hinge during grouting to a
basin. There is a doubt if ABF can finish the work for both the West and East K-Hinges until Monday

2. At 1:00 P.M. in the afternoon Bob Brignano and | checked randomly the amount of applied torque to

some of the A490 bolts. Some didn’t meet the requirement of 1616 Ib.ft torque and consequently with the
help of three ABF crews the bolts are tightened to the specified torque.
3. Bob has informed the ABF that A490 bolts don’t satisfy the specification, either the shaft length is
decreased of thicker washers are used. ABF has stopped installing more bolts and the West side are
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